COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 30/ 2019

ESTI MATE SUMVARY 08: 05: 50
CONTI D C22377 ESTI MATE NO. 0006 PROG SPEC YR: 2005
PCN: 22377-BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 174.0 DAYS TIME ALLON 7/17/2020 FI XED COMPLETI ON DAl
SH 13 COUNTY ROAD 3 SOUTH PERCENT TIME:  36.71 ORI G TIME ALLOW 7/17/2020 FI XED COVPLETI ON DAl
PROJECT NO. STR0132- 021
SH 13 COUNTY ROAD 3 SOUTH
NAMVE OF ROAD:
PROJECT COUNTI ES: MOFFAT
CONTRACTOR:
Ki | gore Conpanies, LLC dba El am Construction PAY PERI OD ENDI NG 09/ 21/ 2019 DATE TI ME STARTED 04/01/2019
556 Struthers Avenue DATE LET 01/ 10/ 2019 DATE WORK BEGAN 04/ 01/ 2019
DATE AWARDED 01/ 24/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/11/2019 DATE ACCEPTED
Grand Junction CO 81501 (970) 242-5370 DATE NOTI CE TO PROCEED 04/01/2019
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMT: $ 11,306, 965. 65 PARTI Cl PATI NG $ 75, 840. 00 $ 0.00
AWARD PRQJECT AMT:  $ 10, 888,031. 90 NON- PARTI Cl PATI NG 6,024,509. 76 1,676, 414.70
PERCENT COMPLETE: 53. 95% TOTAL EARNI NGS 6, 100, 349. 76 1,676,414.70
FUNDS AVAI LABLE: $ 5,206, 615.89 STOCKPI LED MATERI ALS 35, 031.76 22,211.65
GROSS EARNI NGS 6, 135, 381. 52 1, 698, 626. 35
TOTAL CLAI VS $ 0.00 RETAI NAGE -161, 471. 09 -41,676. 68
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 5,973, 910. 43 1, 656, 949. 67
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 5,973, 910. 43 1, 656, 949. 67
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1, 656, 949. 67

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C22377 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22377-BID ESTI MATE RUN 09/ 30/ 2019
PRQJECT: STR0132- 021 ESTI MATE NO 0006 08: 05: 50
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 *Cearing and G ubbing 1. 000 1. 000
LS 0. 000 0.00
33, 500. 00000 1. 000 33, 500. 00
0010 202-00015 *Rermoval of Headwal | 18. 000 18. 000
EACH 0. 000 0. 00
355. 00000 18. 000 6, 390. 00
0015 202-00020 *Renpoval of Concrete Box Cul vert 1. 000 1. 000
EACH 0. 000 0.00
36, 710. 00000 1. 000 36, 710. 00
0020 202-00033 *Rermoval of Pipe 13. 000 13. 000
EACH 0. 000 0. 00
2,620. 00000 13. 000 34, 060. 00
0025 202-00090 *Renoval of Delineator 112. 000 112.000
EACH 0. 000 0.00
12.10000 112. 000 1, 355. 20
0030 202-00240 *Rermpval of Asphalt Mat (Pl aning) 1, 239. 000 0. 000
SY 1, 239. 000 22,302.00
18. 00000 1, 239. 000 22,302.00
0035 202-00250 *Renoval of Pavenent Marking 35, 472. 000 0. 000
SF 0. 000 0.00
0. 80000 0. 000 0. 00
0040 202-00810 *Rermoval of Ground Sign 6. 000 6. 000
EACH 0. 000 0. 00
152. 00000 6. 000 912. 00
0045 202-01000 *Renpoval of Fence 49, 160. 000 12, 834. 000
LF 27,193. 000 21, 210.54
0. 78000 40, 027. 000 31, 221. 06
0050 202-01035 *Rermoval of Gate 12. 000 5. 000
EACH 7.000 728. 00
104. 00000 12. 000 1, 248. 00
0055 202-01400 *Renoval of Cattle Guard 1. 000 0. 000
EACH 0. 000 0.00

1, 640. 00000 0. 000 0. 00



CONTI D: C22377 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 22377-BID ESTI MATE RUN 09/ 30/ 2019
PRQJECT: STR0132- 021 ESTI MATE NO 0006 08: 05: 50
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 203-00050  *Unsuitable Material 9, 181. 000 9, 181. 000
cy 0. 000 0. 00
10. 60000 9, 181. 000 97, 318. 60
0065 203-00060  *Enmbanknment Material (Conplete In Place) 98, 321. 000 92, 169. 000
(14 6,152. 000 75, 054. 40
12. 20000 98, 321. 000 1,199, 516. 20
0070 203-01100  *Proof Rolling 36. 000 4.000
HOUR 17. 000 3, 094. 00
182. 00000 21.000 3,822.00
0075 203-01500 *Bl adi ng 132. 000 32.000
HOUR 0. 000 0. 00
180. 00000 32.000 5,760. 00
0080 203-01510  *Backhoe 30. 000 0. 000
HOUR 0. 000 0. 00
125. 00000 0. 000 0. 00
0085 203-01550 *Dozi ng 35. 000 20. 000
HOUR 4.500 945. 00
210. 00000 24.500 5,145. 00
0090 203-01565 *Hydraul i c Excavat or 50. 000 18. 000
HOUR 0. 000 0. 00
210. 00000 18. 000 3, 780. 00
0095 203-01582 *Truck (Dunp) 0. 000 0. 000
HOUR 0. 000 0. 00
117. 00000 0. 000 0.00
0100 203-01590 *Front End Loader (Rubber Tire) 30. 000 0. 000
HOUR 0. 000 0. 00
200. 00000 0. 000 0. 00
0105 203-01597 *Pot hol i ng 4. 000 4.000
HOUR 0. 000 0. 00
290. 00000 4.000 1,160. 00
0110 203-02330 Labor er 100. 000 0. 000
HOUR 0. 000 0. 00

45. 00000 0. 000 0. 00



CONTI D

CAT NO0200

0115

0120

0125

0130

0135

0140

0145

0150

0155

0160

0165

206- 00065

207- 00205

207- 00210

208- 00002

208- 00013

208- 00035

208- 00046

208- 00070

208- 00103

208- 00105

208- 00106

ROADWAY

C22377
22377-BI D
STR0132- 021
| TEM
DESCRI PTI ON
*Structure Backfill (FlowFill)

*Topsoi |

*St ockpi | e Topsoi |

*Erosi on Log Type 1 (12 Inch)

*Erosion Log Type 1 (20 Inch)

*Aggregat e Bag

*Pre-fabricated Concrete Washout

Structure (Type 1)

*Vehi cl e Tracki ng Pad

of Sedi nent

Renoval

and Di sposal (Labor)

Renoval and Disposal of Sediment (Equipnent)

Sweepi ng (Sedi ment Renoval)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
51. 100
cy
268. 00000
27, 673. 000
cy
5. 25000
27, 673. 000
cy
7.00000
11, 000. 000
LF
4. 15000
990. 000
LF
6. 60000
158. 000
LF
7. 45000
2.000
EACH
1, 380. 00000
0. 000
EACH
3, 790. 00000
150. 000
HOUR
45. 00000
40. 000
HOUR
90. 00000
50. 000
HOUR

350. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

51.100
0. 000
51.100

0. 000
27,673
27,673

000
000

27,673. 000
0. 000

27,673. 000

1, 830. 000
000
000

1,392
3, 222.

490. 000
0. 000
490. 000

. 000
0. 000
. 000

2.000
0. 000
2.000

0. 000
0. 000
0. 000

34. 000
76. 000
110. 000

0. 000
5.500
5. 500

22.500
10. 000
32.500
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ESTI MATE RUN 09/ 30/ 2019

145, 283

5,776

3,420

495.

3,500

.00

25

.00

80

.00

.00

.00

.00

00

00

08: 05: 50

AMOUNT

13, 694

145, 283

193, 711.

13, 371.

3,234

1,177

2,760

4, 950

495.

11, 375

80

25

00

30

00

10

00

.00

00

00

00



CONTI D

CAT NO0200

0170

0175

0180

0185

0190

0195

0200

0205

0210

0215

0220

208- 00107

208- 00207

209- 00600

210- 00810

212-00006

212-00032

213-00003

213-00011

213- 00061

213- 00150

216- 00201

C22377
22377-BID
STR0132- 021
| TEM
DESCRI PTI ON

ROADWAY

Rernoval of Trash

*Erosi on Control Managenent

*Dust Palliative (Magnesi um Chl oride)

*Reset Ground Sign

*Seedi ng (Native)

*Soi | Conditioning

*Mil ching (Weed Free)

*Mul chi ng (Hydraulic)

*Mil ch Tacki fier

*Bonded Fi ber Matrix

*Soi | Retention Bl anket (Straw Coconut) (Biodegradable

Cl ass

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

156. 000
HOUR
80. 00000

43. 000
DAY
940. 00000

75, 700. 000

0. 76000

13. 000

300. 00000

45. 000
ACRE
428. 00000

45. 000
ACRE
335. 00000

45. 000
ACRE
525. 00000

55. 000
ACRE
1, 150. 00000

9, 000. 000
LB
1. 85000

0. 000
ACRE
2, 930. 00000

15, 000. 000
SY
2. 15000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

6. 000
90. 000
96. 000

21.000
7.000
28. 000

44,500. 000
23, 200. 000
67, 700. 000

0. 000
0. 000
0. 000

0. 000
28.100
28.100

0. 000
28.100
28.100

0. 000
28.100
28.100

28. 300
0. 000
28. 300

0. 000
5, 620. 000
5, 620. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 09/ 30/ 2019

7,200

6, 580

17,632

12,026

9, 413

14,752

10, 397

00

00

00

.00

80

50

50

.00

00

.00

.00

08: 05: 50

AMOUNT

7,680

26, 320

51, 452

12,026

9,413

14,752

32,545

10, 397

00

00

00

.00

80

50

50

00

00

.00

.00



CONTI D:

PREV QTY/

ROADWAY

CAT NO0200

0225 240- 00000

0230

240- 00010

0235

240- 00020

0240

304- 01000

0245

304- 06000

0250

310- 00610

0255

403- 00720

0260

403-34701

0265

411- 03352

0270

411- 03355

0275 411-10255

C22377
22377-BID
STR0132- 021
| TEM
DESCRI PTI ON

*Wldlife Biologist

of Nests

*Reroval

*Netting

*Aggregate Base Course (O ass 1)

*Aggr egat e Base Course (Cl ass 6)

*Full Depth Recl amation of Hot
(8-12")

M x Asphal t

Hot M x Asphalt (Patching) (Asphalt)

Hot M x Asphalt (Grading SX) (75)

Asphal t Cenent

Per f ormance Grade (PG 58-28)

Asphal t Cenent

Per f ormance Grade (PG 58-34)

Enul sified Asphalt (Sl ow Setting)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
5. 000
HOUR
115. 00000
1. 000
HOUR
90. 00000
0. 000
sy
15. 40000
51, 246. 860
TON
17. 60000
40, 503. 740
TON
19. 20000
Pavenent 69, 300. 000
sy
0. 95000
240. 000
TON
165. 00000
38, 824. 000
TON
59. 30000
1, 357. 000
TON
405. 00000
727. 000
TON
475. 00000
17, 589. 000
GAL

2.25000

QrY TH'S PERI OD
QTY TO DATE

48, 914.
2,332.
51, 246.

0.
33, 503.
33, 503.

69, 300.
0.
69, 300.

1, 806.
1, 806.

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

670
190
860

000
740
740

000
000
000

. 000
14.
14.

460
460

. 000

370
370

. 000
93.
93.

050
050

. 000
. 000
. 000

. 000
. 000
. 000
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ESTI MATE RUN 09/ 30/ 2019

41, 046.

643, 271.

2, 385.

107, 117.

37, 685.

.00

.00

.00

54

81

.00

90

74

25

.00

.00

08: 05: 50

AMOUNT

575.

90.

901, 944.

643, 271.

65, 835.

2, 385.

107, 117.

37, 685.

00

00

.00

74

81

00

90

74

25

.00

.00



CONTI D

ROADWAY

CAT NO0200

0280 420-00132

0285

506- 00209

0290

506- 00212

0295

506- 01020

0300

601-01000

0305

601- 03030

0310

602- 00020

0315

603- 70808

0320

606- 00301

0325

606- 02005

0330 607-00005

C22377
22377-BID
STR0132- 021
| TEM
DESCRI PTI ON

*Geotextile (Separator) (Class 1)

*Riprap (9 Inch)

*Riprap (12 Inch)

*Geogri d Rei nforcenent

*Concrete Class B

*Concrete Class D (Box Cul vert)

*Rei nforcing Steel

(Epoxy Coat ed)

*8x8 Foot Concrete Box Cul vert

(Precast)

*Quardrail

Type 3 (6-3 Post Spaci ng)

*End Anchorage (Fl ared)

*End Post

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
7, 856. 000
sy
1. 95000
67. 000
cy
70. 00000
120. 000
cy
80. 00000
10, 883. 000
%
1. 65000
61. 100
cy
690. 00000
94. 900
cy
900. 00000
6, 326. 000
LB
5. 50000
206. 000
LF
1, 590. 00000
950. 000
LF
38. 40000
6. 000
EACH
2, 840. 00000
40. 000
EACH

156. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

7,479. 000
77.000
7, 556. 000

9. 000
26. 000
35. 000

62. 000
0. 000
62. 000

9, 639. 000
1, 244. 000
10, 883. 000

22.000
0. 000
22.000

47.200
47.700
94. 900

2,073. 000
2, 083. 000
4, 156. 000

204. 000
2.000
206. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

17. 000
0. 000
17. 000
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ESTI MATE RUN 09/ 30/ 2019

150.

1, 820

2,052

42,930

11, 456

3,180

15

00

.00

60

.00

00

50

00

.00

.00

.00

08: 05: 50

AMOUNT

14,734

2,450

4, 960

17, 956

15, 180

85, 410

22,858

327, 540

2,652

20

00

00

95

00

00

00

00

.00

.00

00



CONTI D: C22377 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 22377-BID ESTI MATE RUN 09/ 30/ 2019
PRQJECT: STR0132- 021 ESTI MATE NO 0006 08: 05: 50
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 607-00010 *Corner and Line Brace Post 88. 000 44.000
EACH 0. 000 0.00
208. 00000 44. 000 9, 152. 00
0340 607-11310 *Fence Conbination Wre Wth Treated Woden Posts 0. 000 0. 000
(Spectal) LF 0. 000 0.00
3. 45000 0. 000 0.00
0345 607-11525 *Fence (Plastic) 112. 000 112. 000
LF 0. 000 0.00
2.65000 112. 000 296. 80
0350 607-32208 *Wyod Snow Fence (8 Foot Hi gh) 590. 000 0. 000
EACH 0. 000 0.00
416. 00000 0. 000 0.00
0350 MATERI AL ALLOWANCE Snow Fence Panel 0. 000
EACH 120. 000 23,472.00
195. 60000 120. 000 23,472.00
0355 607-60117 *16 Foot Gate (Special) 20. 000 9. 000
EACH 1. 000 260. 00
260. 00000 10. 000 2, 600. 00
0360 611-00020 *20 Foot Cattle Guard 1. 000 0. 000
EACH 0. 000 0.00
19, 500. 00000 0. 000 0.00
0365 612-00001 *Delineator (Type I) 117. 000 0. 000
EACH 0. 000 0.00
23. 20000 0. 000 0.00
0370 612-00003 *Del i neator (Type I11) 3. 000 0. 000
EACH 0. 000 0.00
27. 30000 0. 000 0.00
0375 613-81900 Mobi | e Light Tower 3. 000 3. 000
EACH 0. 000 0.00
5, 050. 00000 3. 000 15, 150. 00
0380 614-00026 *Sign Panel (Class |) (Install Only) 2.000 0. 000
EACH 0. 000 0.00

303. 00000 0. 000 0. 00



CONTI D: C22377
PCN: 22377-BI D
PRQIECT STR0132- 021
REF | TEM | TEM
NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY
0385 614-01503 *Steel Sign Support (2-1nch Round) (Post

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

and Socket)

0390 614-80385 *Runble Strip

0395 624-20019 *18 I nch Drai nage Pipe (Class 0) (Conplete
0400 624-20025 *24 Inch Drainage Pipe (Class 0) (Conplete
0405 624-20031 *30 Inch Drainage Pipe (Class 0) (Conplete
0410 624-20037 *36 Inch Drainage Pipe (Class 0) (Conplete
0415 624-20049 *48 I nch Drai nage Pipe (Class 0) (Conplete
0420 624-20061 *60 I nch Drainage Pipe (Class 0) (Conplete
0425 625-00000 *Construction Surveying

0430 626- 00000 *Mobi | i zati on

0435 626-01103 *Public Information Services (Tier II1)

n

n

n

n

n

n

Pl ace)

Pl ace)

Pl ace)

Pl ace)

Pl ace)

Pl ace)

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
EACH

505. 00000
35, 600. 000

LF
0. 44000
260. 000

LF
129. 00000
255. 000

LF
156. 00000
493. 000

LF
163. 00000
418. 000

LF
173. 00000
130. 000

LF
231. 00000
214. 000

LF
296. 00000
1. 000

LS

103, 380. 00000

1. 000
LS
717, 980. 00000

1. 000

8, 080. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

. 000
0. 000
. 000

. 000
0. 000
. 000

493. 000
0. 000

493. 000

418. 000
0. 000

418. 000

. 000
0. 000
. 000

214.000
0. 000

214.000

0. 660
0.210
0.870

0. 600
0. 400
1.000

0.500
0. 100
0. 600
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ESTI MATE RUN 09/ 30/ 2019

21,709

287,192

808

.00

.00

.00

.00

.00

.00

.00

.00

80

00

08: 05: 50

AMOUNT

33, 540

39, 780

80, 359

72,314

30, 030

63, 344

89, 940

717, 980

4,848

.00

.00

00

00

00

00

00

00

60

00

00



CONTI D: C22377

PCN: 22377-BID

PRQIECT STR0132- 021

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0440 627-00008 *Modi fi ed Epoxy Pavenent Marking

0445 627-00013 *Pavenment Marking Paint (H gh Build)

0450 630-00000  *Fl aggi ng

0455 630- 00001 *Pilot Car Qperation

0460 630-00007 *Traffic Control Inspection

0465 630-00012 *Traffic Control Managenent

0470 630-80001 *Fl ashi ng Beacon (Portabl e)

0475 630-80335 *Barricade (Type 3 MA) (Tenporary)

0480 630-80341 *Construction Traffic Sign (Panel Size A)
0485 630-80342 *Construction Traffic Sign (Panel Size B)
0490 630-80343 *Construction Traffic Sign (Panel Size O

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
286. 000
GAL
95. 00000
1, 048. 000
GAL
48. 50000
11, 000. 000
HOUR
21. 20000
1, 093. 000
HOUR
45. 50000
66. 000
DAY
247. 00000
163. 000
DAY
904. 00000
6. 000
EACH
2, 530. 00000
4. 000
EACH
152. 00000
13. 000
EACH
20. 20000
96. 000
EACH
30. 30000
0. 000
EACH

40. 40000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

5, 087. 750
1, 724.500
6, 812. 250

379. 000
294. 000
673. 000

40. 000
8. 000
48. 000

93. 000
27.000
120. 000

3. 000
0. 000
3. 000

2.000
0. 000
2.000

6. 500
0. 000
6. 500

44.000
0. 000
44.000

0. 000
0. 000
0. 000
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36, 559

13,377

1,976

24, 408

.00

.00

40

00

00

00

.00

.00

.00

.00

.00

08: 05: 50

AMOUNT

144, 419

30, 621.

11, 856

108, 480

7,590

304

131.

1,333

.00

.00

70

50

00

00

00

00

30

20

.00



CONTI D: C22377 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 22377-BID ESTI MATE RUN 09/ 30/ 2019
PRQJECT: STR0132- 021 ESTI MATE NO 0006 08: 05: 50
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0495 630-80344  *Construction Traffic Sign (Special) 192. 000 96. 000
SF 0. 000 0.00
30. 30000 96. 000 2,908. 80
0500 630-80359 *Portabl e Message Sign Panel 565. 000 292. 000
DAY 105. 000 8, 484. 00
80. 80000 397. 000 32,077. 60
0505 630-80360  *Drum Channel i zi ng Device 300. 000 150. 000
EACH 0. 000 0.00
10. 10000 150. 000 1, 515. 00
0510 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 10. 000 5. 000
EACH 0. 000 0. 00
25. 30000 5. 000 126. 50
0515 630-80364  *Drum Channel i zing Device (Wth Light) (Steady Burn) 20. 000 9. 000
EACH 0. 000 0. 00
25. 30000 9. 000 227.70
0520 630-80368 *Portable Traffic Speed Monitor 452. 000 128. 000
DAY 35. 000 707.00
20. 20000 163. 000 3,292.60
0525 630-80370 *Concrete Barrier (Tenporary) 0. 000 0. 000
LF 0. 000 0. 00
32.90000 0. 000 0. 00
0530 630-80380 *Traffic Cone 250. 000 40. 000
EACH 0. 000 0. 00
1. 05000 40. 000 42.00
0535 630-80430 *Runbl e Strip (Portable) 2.000 1.000
EACH 0. 000 0. 00
3, 030. 00000 1. 000 3,030. 00
0540 630-80511 *Mobi | e Pavenment Marking Zone 1. 000 0. 000
LS 0. 000 0. 00
8, 590. 00000 0. 000 0. 00
0545 630-85011 *| npact Attenuator (Tenporary) 0. 000 0. 000
DAY 0. 000 0. 00

101. 00000 0. 000 0. 00



CONTI D:

PREV QTY/

CAT NO0200

0550

0555

0560

0565

0570

0575

0580

0585

0590

0610

0615

630- 86801

632- 00000

700- 70010

700-70011

700- 70012

700- 70016

700- 70018

700- 70019

700- 70034

900- 00007

607-11310

ROADWAY

C22377
22377-BI D
STR0132- 021
| TEM
DESCRI PTI ON
*Traffic Signal (Tenporary)
Ni ght Work Lighting
F/ A M nor Contract Revisions
F/ A Partnering
F/ A Asphal t Pavenent |ncentive

F/ A Fuel

Cost Adj ust nent

F/ A Roadway Snpot hness | ncentive

F/ A Asphalt Cenent

Cost Adj ust nent

F/ A Smart Work Zone Technol ogy

Added Item (Each)/ Wldlife Gate -

CO #002

Fence CW TWP (Spec) - CO #002

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
LS
35, 360. 00000
0. 000
LS
2, 500. 00000
80, 000. 000
FA
1. 00000
3, 000. 000
FA
1. 00000
200, 000. 000
FA
1. 00000
27, 000. 000
FA
1. 00000
80, 000. 000
FA
1. 00000
540, 000. 000
FA
1. 00000
0. 000
FA
1. 00000
10. 000
EACH
1, 322. 50000
44, 120. 000
LF

3.51000

QrY TH'S PERI OD
QTY TO DATE

1, 500.
. 000
1, 500.

7,083.
381.
7, 464.

22, 783.
22,783.

21, 345.
1, 385.
22,730.

. 500
. 000
. 500

. 000
. 000
. 000

. 000
. 000
. 000

000

000

. 000
. 000
. 000

150
210
360

. 000
. 000
. 000

. 000

660
660

. 000
. 000
. 000

. 000
. 000
. 000

000
000
000

Page 12

ESTI MATE RUN 09/ 30/ 2019

381.

22,783.

4, 861.

.00

.00

.00

.00

.00

21

.00

66

.00

.00

35

08: 05: 50

AMOUNT

17, 680.

1, 500.

7,464,

22,783.

79, 782.

00

.00

.00

00

.00

36

.00

66

.00

.00

30



CONTI D: C22377 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 22377-BI D ESTI MATE RUN
PRQIECT: STR0132- 021 ESTI MATE NO 0006
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0615 MATERI AL ALLOWANCE 26 Inch Field Fence 20, 621. 000
LF -1, 385.000 -692. 50
0. 50000 19, 236. 000 9, 618. 00

0615 MATERI AL ALLOMANCE 4 Inch x 6.5 Foot Wod Post 6,121. 000
LF -1, 385. 000 -567. 85

0. 41000 4, 736. 000 1,941.76

0620 304-03005 ABC (CL 3) - CO #003 2,993. 000 2,993. 000
cy 0. 000 0. 00
32. 25000 2,993. 000 96, 524. 25
CAT 0200 CURRENT AMT $11,231,125.65$ 1, 698,626.35$ 6, 059, 541. 53
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0595 620- 00002 *Field Ofice (Cass 2) 1. 000 1. 000
EACH 0. 000 0. 00
37, 630. 00000 1. 000 37, 630. 00
0600 620-00012 *Fi el d Laboratory (Cl ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
30, 710. 00000 1. 000 30, 710. 00
0605 620- 00020 *Sanitary Facility 2.000 2.000
EACH 0. 000 0. 00
3, 750. 00000 2.000 7, 500. 00
CAT 0400 CURRENT AMT $ 75,840.00 $ 0.00% 75, 840. 00

PROJECT TOTAL CURRENT AMI $11, 306, 965.65% 1,698,626.35% 6, 135, 381.53



